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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VAR OQUS SRD ENG NEERI NG | NC. WANG, SI MON YEH FU $1,034,841 10/06/05 64%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $617,995 10/21/05 58%
MCODI FY STORM WATER FI LTERI NG SYSTEM STREET $30, 100 08/30/06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $240, 667 02/02/06 16%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA ROAD, SU TE 171 14620 CARMENI TA ROAD $93,070 02/16/06 249
REPLACE LI GHTI NG WEST LAKE VI LLAGE, CA $0 07/ 31/06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $794,131 05/24/06 0%
07-1Y5604 AND LOS ANGELES FROM MAGNCLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $0 06/13/06 0%
TO ALAMEDA STREET STE. 101 $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085 SUSPENDED
HML
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I N AND NEAR D WPOAELL CONSTRUCTI ON I NC  AZl Z, FUAD $2, 339,993 07/28/05 100%
07-1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 463,466 08/ 18/ 05 63%
ACST- P001- (510) E VARI QUS LOCATI ONS SUI TE 101 $253, 241 07/ 31/ 06 °
PO- 01 5-(0E) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $978,400 11/16/05 0%
07-1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/01/07 °
S0- 01 5-(2EF) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--0) (562) 860- 3085 SUSPENDED
HA21 WPCP
07-LA-1-26.5/27 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $1, 730,097 12/09/05 71%
07- 432504 FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAl SER AVENUE 18730 S. W LM NGTON $1, 336,532 12/21/05 6%
ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SUI TE 103 $43,256 08/ 09/ 06 0

G S0-01 5- (4E)

--()
HB1 WPCP

CONSTRUCT CONCRETE MEDI AN BARRI ER I RVINE CA 926145706

(949) 252- 0441

(310) 609- 0264
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07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 018,102 05/04/05 50%
07- 1660W4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3, 368,702 05/17/05 349
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $124,475 06/ 24/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG, | NC. CASTI LLO, ELOY $4, 650,000 12/28/04 100%
07-4K6104 COUNTYPACI FI C COAST HW IN THE CI TY 2158 SCENI C PARK STREET 9100 SOUTH SEPULVEDA $4,470,902 12/28/04 96%
CF MALIBU BLVD., #200 $0  06/30/ 06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VAR OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $3,984,608 11/01/04 100%
07- 206024 LOCATI ONS 2419 PALMA DRI VE 13171 TELFAI R AVENUE, $3, 585,692 11/16/04 100%
ACST- X037- (123) E CONSTRUCT METAL BEAM GUARD RAI LS SU TE 101 $0 05/23/06 0
G X0-27 1-(3E) VENTURA CA 93003 SYLMAR, CA 91342 05/ 24/ 06
--() (805) 642- 0204 (818) 364-2760 COVPLETED
HB1 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $590, 900 10/13/05 87%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $420,909 10/ 26/05 719%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $12,104 08/18/06 0
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--()
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG LATI NWA, LARRY $222,721 08/ 25/05 93%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 462 N. SM TH AVENUE 14620 CARMVENI TA ROAD $221,378 09/13/05 S50
ACI M 005 -(927)E RAVP NORWALK, CA 90650 $57,595 06/ 21/ 06 0
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537 06/ 27/ 06
--()
HB1 WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVIN $4,094,202 06/15/05 73%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. SI XTH STREET 11229 S. WOODRUFF $3, 259,463 06/ 29/ 05 799%
ACI M 005 -(918)E SOUTH OF WASHI NGTON  BOULEVARD P. O BOX 2229, CORONA AVE. $993,361 08/ 15/ 06 0
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMEY, CA 90241
RESURFACE ASPHALT CONCRETE (562) 401-3333

HA22 WPCP
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07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%
REMOVE AND REPLACE DI SEASED TREES SU TE G- 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 030, 737 09/ 29/04 0%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $927,734 10/ 19/ 04 0%
ACNH- Q101- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $2,100 07/ 20/ 06 0
I MDO-5 29- (4E) CALZONA STREET R VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY NMAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 58%
07- 232604 AND MONTEREY PARK AT VARI QUS P. O BOX 2229 2550 CORPORATE PLACE, $24, 300 02/21/06 30
ACI M X037- (131) E LOCATI ONS SUl TE C- 107 $16, 650 03/15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--0) (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C |1 CONSTRUCTORS | NC RESLER, CAESAR $44, 410,418 10/ 24/ 05 12%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $4, 528,285 11/05/05 10%
AClI M 005 -(064)E VARI OUS LOCATI ONS $3, 115,960 10/31/10 °
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-25.3/25.9 I'N LOS ANGELES COUNTY IN LOS ANGELES MODERN ALLOYS, | NC. AGUI LAR, ANGEL $178,115 02/01/06 100%
07- 4K7204 FROM 0.6 KM SOUTH OF COLORADO 11172 WVESTERN AVENUE 2090 FERN LN. $167,149 02/16/06 .0,
BOULEVARD OVERCROSSI NG TO COLORADO $0 04/21/06 °
BOULEVARD OVERCROSSI NG STANTON, CA. 90680 (818) 637-2506 05/ 24/ 06
I NSTALL CONCRETE RAI LI NG COVWPLETED
HB1 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG SPECI ALTI EMCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. Q' C TO PM 28.5 ALAVEDA AVE. U C1536 CALLOMAY DRI VE 2090 FERN LANE $299,943  02/01/05 .0
ALONG LA-5/134 | NTERCHANGE BETWEEN GLENDALE, CA 91208 $0 08/28/05 0
CITY OF GLENDDI R S EME BAKERSFI ELD, CA 93312 (818) 637-2506 06/ 07/ 06
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS COVWPLETED

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4,305,569 04/16/04 100%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOCD WAY P. 0. BOX 1406 2090 FERN LANE $4, 324,334 04/ 29/ 04 100%
AClI M 005 -(035)E OVERCROSSI NG TO 0.3 KM NORTH CF GLENDALE, CA 91208 $0 06/16/06 0
--() SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334- 1406 (818) 637-2506 06/ 16/ 06
CONSTRUCT SOUND WALL PLANT EST
HB311 SWPPP SATI S
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 244,916 04/12/05 44%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $17, 236,590 04/27/05 49%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUI TE 101 $1, 160, 869 11/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 0%
07- 1X3804 ClI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $0 05/ 09/ 06 0%
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $0 11/06/06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273
HA- 22 PAVEMI
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN H GAVWAY U C, WTH N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 87%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $13,185 06/ 30/ 06 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL VELLS TO (661) 257-0273 OVER RUN
HA- 23 DEVMATER
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 596, 786 02/ 01/ 06 25%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $4,834,030 02/09/06 250
AClI M+ 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $2,113,789 02/ 23/07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHMWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $1,500,000 03/14/05 100%
07-4L0704 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $1, 329,336 03/16/05 89
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $0 05/26/06 0
DIR' S EMERGENCY F. A. CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355 05/ 30/ 06
STABI LI ZE FI LL SLOPE (661) 257-0273 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-/11.5 I N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 848,820 06/09/04 72%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $18, 101,512 06/23/04 91%
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY OF AVE. $194, 120 06/ 22/ 06 0
--0) COMMERCE AT VARI OUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521 06/ 22/ 06

REPLACE EXI STI NG CONCRETE PAVENMENT (909) 736- 7600 (562) 401-3333
HA22 WPCP
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 421,504 10/13/05 42%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $1, 306, 721 10/ 27/ 05 14%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $415, 031 03/15/07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970

RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 34%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $895, 820 09/ 14/05 820
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $71,525 10/10/07 °
--0) ORANGE, CA. 92868 DOMEY, CA. 90241

(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $1,984,454 11/ 30/ 05 55%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 448,308 12/13/05 73%

UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $271, 381 09/ 22/ 06 °

AVENUE UNDERCRGCSSI COVI NA CA 91723 LOS ANGELES, CA 90045

CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 634,512 05/25/05 90%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $4, 221,907 06/ 09/ 05 74%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $601, 174 10/ 31/06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 19%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $217,587 10/ 28/ 05 250
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $100, 395 07/ 16/ 07 0

01-0 17-(5E) IRVINE, CA. 92614-5706 | RW NDALE, CA. 91706

--0) (626) 338-3430 SUSPENDED

HA22 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KAROUT, REDA $451, 416 03/01/06 35%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $8,025 03/10/06 20
GABRI EL AT VARI OUS LOCATI ON H $0 08/22/06 0
REPLACE CONCRETE PAVEMENT SLABS | RVI NE CA 926145706
(949) 252- 0441 (626) 338-3430
HMLA WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY I N ROSEMEAD AND PK CONSTRUCTI ON WANG, SI MON YEH FU $263,284 06/17/05 100%
07-4J39204 EL MONTE AT ROUTE 10 AND 164 2126 N. QAKS AVE. 1615 SOUTH WALL $271,324 07/ 06/ 05 100%
SEPARATI ON STREET $0 06/12/06 0
SLOPE PAVI NG AND HI G-MAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015 06/ 20/ 06
(213) 620-2039 PLANT EST
HA42 WPCP SATI S
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RANMONA BLVD. , $2, 087,274 10/ 16/02 94%
ACI M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 °
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $257,034 08/ 22/ 05 73%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $31, 705 09/08/05 12%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SUl TE 6 $2,631 07/30/06 0
01-0 17-(OE) UNDERCRGSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139, 000 02/14/06 87%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAIR QAKS 1615 SOUTH WALL $101, 775 03/03/06 779%
SLOPE PAVI NG STREET $79, 425 07/ 28/ 06 0
ALTADENA, CA 91001
(213) 620-2039
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY $559, 244 10/ 19/ 05 24%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $71,213 12/ 31/ 06 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN

HA- 23 WALLS/ EROSI ON
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07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA- 14, DI AMOND PAVI NG, | NC. MOGHADDAS, SEYED $1, 000, 000 01/24/05 100%
07-4K9704 PM24. 7 (LA-5/14 | NTERCHANGE) P. O BOX 1368 25061 W AVENUE $860, 933 01/24/05 86%
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD STANFORD STE. 70 $0 06/06/06 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 VALENCI A, CA 91355 06/ 07/ 06
TO CLEAR SLI DE AND STORM DEBRI S (818) 364-2760 COVPLETED
HA- 23
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2, 193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $34,804 03/29/ 04 o0
ACNH- P014- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $2,148 10/ 16/ 06 0
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,537,923 01/10/06 19%
07- 194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $2,239,034 01/24/06 30%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $747,876 12/ 27/ 07 °
-0 I RVI NE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC CARRANZA, ALVARO $29, 954,105 02/18/05 95%
07-125204 PALMDALE FROM 0.4 KM SQUTH COF P O BOX 238 45120 13TH ST W $28, 296,312 03/09/05 93%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $1, 888,473 07/ 05/ 06 0
--0) AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837-5600
HB5 SWPPP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY | N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 -
TO TOPANGA SCHOOL ROAD STE 101 $0 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07- 4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 919t
OF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 0
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN

HA23

REI NFORCE
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07- LA-27-19.9/ 20 I'N LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/22/06 0%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 05/30/06 0%
ROADWAY W DENI NG $0 0
ORANGE CA 92868 (818) 788-3303
(714) 538-5156
HB4N
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AVERI CAN ASPHALT RAM N, SI XTO $4,693,991 09/22/05 11%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $81,850 10/11/05 20
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $60, 000 05/ 11/ 07 ’
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVWD., 2550 CORPORATE PLACE, $864, 390 01/10/ 05 790
CONTRACT, LA027 SUl TE G 107 $30, 189 06/ 30/ 06 °
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $509, 700 12/ 30/ 05 47%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $305, 410 01/12/06 61%
PEJSA CANYON BRI DGE STE H $250, 993 03/12/07 °
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 SUSPENDED
HA22 SWPPP
07-LA-39-40.0/44. 4 I'N LOS ANGELES COUNTY, DIR S CHUMO CONSTRUCTI ON, | NC. AGUI LAR, ANGEL $120,000 01/06/06 100%
07-1X3304 EMERGENCY F. ACONTRACT, LA-39 14425 JOANBRI DGE STREET 2090 FERN LANE $119,996 01/06/06 100%
REMOVE STORM DEBRI' S AND RESTORE DRNG $0 05/11/06 0
SYSTM BALDW N PARK, CA 91706 (818) 637-2506 05/ 22/ 06
COWPLETED
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SCHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/ 06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/ 05/ 07 °
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07-LA-47-2.1/2. 1 I'N LOS ANGELES COUNTY IN LOS ANGELES CHRI STI E CONSTRUCTORS | NC MOUSSA, NAZEM $62,000 05/22/06 0%
07-1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE $0 06/ 07/ 06 0%
REPLACE SEI SM C DAMPERS $0 0
RI CHVOND CA 94804
(510) 215- 4820
HVB
07-LA-47-71.9 I'N LOS ANGELES COUNTY IN LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,913,064 11/30/05 22%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $878, 256 12/ 16/ 05 30%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $221,902 04/ 09/ 07 0
() BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY IN LOS ANGELES ODONNELL CONSTRUCTI ON I NC PATEL, PRAVIN $601, 731 04721/ 06 0%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $0 05/ 08/ 06 0%
BRI DGE REHABI LI TATI ON STREET $0 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB
07-LA-60-6.9/19. 4 I'N LOS ANGELES COUNTY [N VAR OUS AVERI CAN CI VIL CONSTRUCTORS  PUNJABI, RAJ $10, 209, 072 06/ 03/ 05 59%
07- 206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $8, 765, 505 06/ 17/ 05 84%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $357,478 01/ 04/ 07 °
() BENI Cl A, CA 94510 DOMEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 N LOS ANGELES COUNTY TN AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEIN $3, 154,500 08/02/05 42%
07- 244604 CI TY OF I NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. \WOODRUFE $1, 114,570 08/18/05 35%
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $558, 232 06/ 30/ 07 0
--0) KM WEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333
HA22 WPCP
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY [N DI AMOND BAR CC MYERS, [ NC. SANDOVAL, MARTI N $55, 208, 985 04/ 08/ 03 86%
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARIOUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $47,091, 646 04/ 23/ 03 5%
ACST- X037- (114) E LCOCATI ONS SUI TE #6 $1, 013,889 12/ 30/ 06 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

--()
HB5 SwWepp

(909) 594-9311
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07-LA-60-29.4/0 I'N LOS ANGELES COUNTY IN POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICIA $12,767,206 02/10/06 38%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $365, 890 02/ 22/ 06 3%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $144,125 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-7/0 N LOS ANGELES COUNTY IN AND NEAR D.W POWELL CONSTRUCTI ON, | NC. ZAW STOWSKI, TOM $2,807,798 08/12/05 57%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $1, 393,358 08/ 25/05 50%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $315,374 12/ 28/ 06 0
--() GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-66-72.6 I'N LOS ANGELES COUNTY IN LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04  100%
07- 207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1,411,726 10/27/04 ;00
ACST- S066- (007) E RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $0 05/21/06 °
S0- 66 0-( 7E) (818) 637-2514 05/ 24/ 06
--0) (714) 637- 1550 SUSPENDED
HA22 WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTI ON, I NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 959,462 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $32,491 12/ 11/06 0
UNDERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY N LOS ANGELES C C MYERS TNC TRWILLO, G LBERT $11,588,281 02/16/05 79%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $7,965,942 03/ 03/05 69%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $1, 001,048 09/ 28/ 07 °
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON, T NC JAVAHERNESHAN, MAJT D $71,268,603 11/03/05 13%
07- 182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WDODRUFF $8, 255,710 11/21/05 12%
ACNH- 091 -(123)E LOCATI ONS AVE. $1, 014,267 02/ 08/08 °
-0 REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241

(562) 401- 3333
HA22 SWPPP
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07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 0%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. \DODRUFF $0 04/18/06 0%
COLLEGE OVERHEAD AVENUE $0 12/29/09 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 274,248 09/ 27/ 02 0%
ACNH- P091- (111) E HI GHWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $0 09/22/06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--() PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 8%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $445, 709 01/23/06 20%
ACNH- P091- (125) E BOULEVARD UNDERCRGOSSI NG TO 0.2 KM $198, 471 12/29/09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $164, 000 05/18/06 29%
07- 413204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $42,336 05/ 25/ 06 269
REPAI R STORM DRAI N AND SI NK HOLE $42,336 09/ 05/ 06 0
OCRANGE, CA 92868 (213) 620-2039
HA23
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 007, 747 08/20/04 83%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $8, 764,124 09/07/04 62
UNDERCROSSI NG TO ALAMEDA STREET STREET $163, 709 04/ 05/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 33%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $829, 044 08/18/05

ACNH QLO1- (101) E

--0)
HA25

WPCP

REMOVE AND REPLACE DI SEASED TREES

PERRI' S, CA 92570

SU TE C 107
MONTEREY PARK, CA 91754
(323) 981-1795

$0 09/ 30/ 07

56%
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07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3,810,802 06/03/05 44%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $966, 688 06/ 14/ 05 25%
ACNH- QL01- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $879,988 01/30/07 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/ 31/05 18%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $1,943,510 11/15/05 38%
ACNH X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $509, 450 01/ 24/ 08 0
--() I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 766,899 09/ 24/ 03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 692,844 10/ 09/ 03 0%
ACNH Q101- (041) E SOUNDVWALLS ENCI NO CA 91436 $0 06/ 26/ 06 °
--0) ARCADI A CA 91066 (818) 788-3303 06/ 26/ 06

(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 24%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $565, 377 11/29/05 50
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $565, 377 08/ 28/ 07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760

HB4N WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J NOBLE COWMPANY $316, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI QUS LOCATIONS P O BOX 620 $0 06/15/06 0%

RESURFACE ASPHALT CONCRETE $0 0

ORANGE CA 92865
(714) 637- 1550
HVLA
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07-LA-103-/1.6 I N LOS ANGELES COUNTY IN LOS ANGELESR. J. NOBLE COVPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $440,505 06/ 02/ 05 98%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TCS, CA 90703
COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $919, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
Hv4
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VAR OQUS JFL ELECTRI C I NC. NGUYEN, L $555, 800 02/14/06 52%
07-214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COVPTON AVE. 14620 CARMENI TA RD. $379, 646 02/ 24/ 06 68%
ELECTRI C LOOP DETECTOR REPLACEMENT $45,513 09/12/06 0
LOS ANGELES, CA 9001-3915 (562) 926- 2537
HB4N WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422, 955 06/ 06/ 06 0%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/15/06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4AN
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SCHEI LI, ANDY $543,535 05/26/06 0%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAI SER AVENUE 18730 S. W LM NGTON $0 06/07/06 0%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 11/21/06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LGS ALL AMERI CAN ASPHALT GALLARDO, SAM $845,995 05/08/06 0%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S. W LM NGTON $0 05/30/06 0%
HAWTHOME AT VARI QUS LOCATI ONS AVE., STE. 103 $0 10/ 06/ 06 °

HMLA

COLD PLANE AND OVERLAY RAMPS

CORONA, CA 92878-2229

(310) 609- 0264
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07-LA-110-18.2/19.6 N LOS ANGELES COUNTY N LOS ANGELES O DONNELL CONSTRUCTION, TNC  TRAN, KELVIN $909, 947 03/14/05 100%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $882, 418 03/ 30/ 05 100%
ACI M 110 -(779)E OVERHEAD TO 0.1 KM NORTH OF MARTI N AVE. $0 06/12/ 06 0
--0) LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMEY, CA 90241 06/ 13/ 06
REPLACE ALUM NUM JO NT SEAL (562) 401-3333 COVPLETED
HA21 WPCP
07-LA-110-24.5/25.5 N LOS ANGELES COUNTY TN LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500, 174 11/ 14705 5%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $215,637 11/23/05 9%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $3,575 09/30/06 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVI NE, CA 92614 (818) 637-2506
-0 I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY TN LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA,  HASSAN $3,583,780 10/04/05 37%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $341, 048 10/ 20/ 05 10%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 10/30/06 °
-0 BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-25.7/31. 9 N LOS ANGELES COUNTY TN LOS ANGELES PK CONSTRUCTI ON MCKENZI E, DARRELL $279,337 09/28/05 100%
07- 218904 AT STADI UM WAY OVERCROSSI NG AND 2126 N. FAIR QAKS AVENUE 2090 FERN LANE $278, 415 10/ 13/ 05 100%
ACST-S110- (011) E AVENUE 35 UNDERPASS GLENDALE, CA. 91208 $0 06/12/06 0
S1-10 0-(1E) INSTALL HI STORI C SI GNAGE ALTADENA, CA. 91001 (818) 637-2506 06/ 16/ 06
--() COMPLETED
TEA WPCP
07-LA-110-30.2/32 N LOS ANGELES COUNTY TN AND NEAR ALL ANVERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/ 06/ 06 0%
DRI VE OVERCRCSSI NG TO GLENARM STREET $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY IN LOS ANGELES ORTIZ ASPHALT PAVI NG I NC SHEITK, HAKI M $417,000 05/08/06 0%
07-1Y8104 AT VARI OUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $0 05/ 26/ 06 0%
COLD PLANE ASPHALT CONCRETE $0 0
COLTON CA 92324 (818) 788-3303

(909) 382- 2233
HVLA
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 43%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $225,830 03/14/06 38%
UNDERCROSSI NG SU TE 101 $119, 780 09/ 26/ 06 0
SLOPE PAVI NG AND EROSI ON CONTROL LAKE FOREST, CA 92609
(818) 364-2760
HA42 WPCP
07-LA-118-11.3/11.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 78%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $196,549 11/21/05 34%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., SUITE 103 $23,323 07/28/06 0
RI VERSI DE, CA 92507 THOUSAND OAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $199,901 09/12/05 0%
07-4J2704 FROM 0. 4 KM EAST OF SAN MARTI NEZ P.Q BOX 1000 1525 RANCHO CONEJO $0 09/27/05 0%
CGRANDE CREEK TO 0.4 KM WEST COF BLVD., SU TE 103 $0 °
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480-4928
HwVR WPCP
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,967,859 11/25/03 100%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O. BOX 1406 2090 FERN LANE $3,904,798 12/15/03 0,
ACNH- P134- (032) E ANGELES RI VER BRI DGE TO FOREST LAWN GLENDALE, CA. 91208 $0 05/ 24/ 06 °
--0) DRI VE UNDERCROSSI NG FONTANA, CA 92334 (818) 637-2506 06/ 01/ 06
SOUNDWALLS COMPLETED
HB311 SWPPP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,232,978 12/01/05 13%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $438, 097 12/ 09/ 05 -
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $91, 687 07/19/09 0
--() ORANGE GROVE BOULEVARD OVER ORANCE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE CONSTRUCTI ON COVPANY $774,925 05/ 30/ 06 0%
07-1Y8204 FROM 1.5 KM EAST COF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%
ROAD TO 0.5 KM EAST OF 288TH STREET $0 0

HMLA

ASPHALT RUBBER CHI P SEAL

WATSONVI LLE CA 950775085
(831) 724- 1011
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07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMXZI, | RAJ $4,144,020 02/02/05 0%
07-127254 FROM 0.2 KM WEST CF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $4, 126,100 02/14/05 0%

3.0 KM VST OF 165TH STREET EAST VEST $960 03/ 15/ 07 0

W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534

(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $14,879,730 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $2,162,095 10/20/05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $755,930 06/17/08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148

W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBl1 SWPPP SATI S
07-LA-138-65.4/65.7 I'N LOS ANGELES COUNTY AT LLANO FROM T D S ENG NEERI NG LEE, JEFF $141,089 10/31/05 100%
07-4K4904 1.1 KM EAST OF 175TH STREET EAST TO 2899 AGOURA ROAD STE 171 13171 TELFAI R AVE. $143,454 11/09/05 100%
ACST- P138- (039) E 0.5 KM WEST OF 185TH STREET EAST #101 $0 05/12/06 0
G P1-38 0-(9E) I NSTALL FLASHI NG BEACON VESTLAKE VI LLAGE CA 91361 SYLMAR, CA 91342 05/ 25/ 06
--0) (805) 371- 4639 (818) 364-2760 COVPLETED
HB1 WPCP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%

CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0

NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241

PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT SAAD, HUSSEI N $493, 660 05/30/06 0%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 11229 S. WOODRUFF $0 06/13/06 0%

COLD PLANE ASPHALT CONCRETE AVE. $0 °

CORONA CA 928782229
(951) 736- 7600 (562) 401-3333

HMVL
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 33%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $593,270 10/26/05 11%
ACST- S170- (002) E SLAB REPLACEMENT AND GCRI NDI NG SU TE C 107 $538,583 04/30/07 0

S1-70 0-(2E)

--()

HA22 WPCP

SAN DI MAS, CA. 91773-2911

MONTEREY PARK, CA. 91754
(323) 981-1795
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-170-18.8/19.8 N LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS AZI NA, HASSAN $5, 247,243 03/27/06 18%
07- 224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $979, 235 04/ 12/ 06 19%
OVERCRGSSING TO 0.2 KM NORTH OF SUl TE C- 107 $427,224 04/ 30/ 07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334- 0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311
07-LA-210-46.2/49.3 N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARQUT, REDA $1,504,820 08/02/05 18%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 035,035 08/11/05 68%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $39, 456 08/ 07/ 06 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52. 1 N LOS ANGELES COUNTY IN CLAREMONT DI VERSI FI ED LANDSCAPE CO KARQUT, REDA $1,748,256 07/13/05 19%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 164,245 07/ 28/ 05 66%
BERNARDI NO COUNTY LI NE #11 $177,681 06/ 29/ 06 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-6.7/6.7 N LOS ANGELES COUNTY TN LOS ANGELEST D S ENG NEERI NG VANG, ~ PAUL $197, 418 08/22/05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) E 235TH STREET VESTALKE VI LLAGE CA NORWALK, CA 90650 $0 06/ 05/ 06 0
S2-13 0- (4E) I NSTALL TRAFFI C SI GNAL 913613200 (562) 926-2537 06/ 29/ 06
-0 (805) 371- 4639
HB1 WPCP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I'N LONG BEACH RSB GROUP, INC. GALLARDO, SAM $396, 010 05/ 16/06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. W LM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0
LAKE FOREST, CA 92630
(310) 609- 0264
HVB
07-LA-405-13.0/13 I'N LOS ANGELES COUNTY N LOS ANGELES ODONNELL CONSTRUCTI ON I NC FAYAD, HASSAN $969,508 06/13/05 100%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $994,725 06/28/05 0
REPAI R COLUWN SPALLS SUl TE 101 $0 05/ 25/ 06 °
SAN DI MAS CA 917732911 CERRI TCS, CA 90703 05/ 30/ 06
(909) 394- 4510 (562) 860-3085 COVPLETED

H\VB WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTION AL, MASHHUR $29,896, 191 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 237,862 01/30/03 95%
ACNH- 405 - (032) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $288, 250 12/ 14/ 06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29. 5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 135,388 09/ 28/ 04 42%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $39, 908, 587 10/ 06/ 04 350
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 949,415 04/ 10/ 09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANJUAQUI O, ALLAN $32,907,295 04/12/05  100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $16, 536, 473 04/ 26/ 05 50%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 125,313 12/31/06 0
40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LGOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $2, 862,594 08/29/05 69%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 562,673 09/ 14/05 55%
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $311, 858 03/ 15/ 07 0
--0) ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07-LA-405-38.6/40. 2 N LOS ANGELES COUNTY N LOS ANGELES DW POMELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 75%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD P.Q BOX 4406 5160 HASKELL AVENUE $2, 535,618 07/08/05 64%
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $146, 852 09/ 13/ 07 °
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS INC PATEL, JAGDI SH $24,753,802 03/02/05 52%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $15, 063,286 03/ 18/ 05 61%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $385, 857 04/ 19/ 07 0
40-5 30-(ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
) REALI GN AND W DEN EXI STI NG HI GHWAY  (714) 835- 4612

HE11l SWPPP
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07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 0%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $910, 518 08/ 25/ 04 0%
ACI M+ 405 -(916) E AT VARI QUS LOCATI ONS SU TE 101 $5,830 10/30/06 0
--0) HI GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342- 1376 (562) 860- 3085 PLANT EST
HA25 WPCP SATI S
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 10%
07- 244404 CARSON AND SI GNAL HI LL FROM LOCs 1792 KAI SER AVE. 11229 S. WOODRUFF $351, 791 11/23/05 20
ACI M 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $141, 440 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VARI OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12,562,424 06/ 03/05 84%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $11, 698,226 06/17/05 92
ACI M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $395, 327 08/ 06/ 06 °
--(0) BENECI A, CA 94510 DOMNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 027,916 10/29/04 55%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P. 0. BOX 661717 11229 SOUTH WOODRUFF $3,823,358 11/16/04 76%
AClI M+ 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $197, 144 12/ 01/ 06 0
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,999,829 11/14/05 31%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $126,500 11/29/05 4%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $107, 500 05/30/07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,012,034 08/05/04 39%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHMAY TO999 TOMN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 742,255 08/ 19/ 04 8%
ACNH P710- (011) E WARDL OW AVENUE STE 101 $12,148 10/ 20/ 08 0

--0)
SwWepp

HI GHWAY PLANTI NG AND | RRI GATI ON

ORANGE, CA 92868

CERRI TGS, CA 90703
(562) 860- 3085
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 709, 750 12/23/05 19%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $2,518,925 01/11/06 13%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $449, 618 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264, 697 06/ 09/ 05 55%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $8,503,989 06/17/05 56%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $794,948 01/ 31/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $726,632 04/28/06 16%
07-2Y0104 BELL, CITY OF COMWERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $8, 000 05/10/06 1
AND ALHAMBRA AT VARI QUS LOCATI ONS AVE. $8,000 12/31/06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806
(562) 599- 5841 (562) 401-3333
HML
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531, 144 12/02/ 05 14%
07-201604 AT SI LVERLAKE NAI NTENANCE STATI ON 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $171,250 12/21/05 4%
RECONSTRUCT MAI NTENANCE STATI ON Su TE C- 107 $59, 050 04/ 30/ 08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 75%
07- 4K3904 SOUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $158, 620 03/09/06 929
BRI DGE BLVD., #102 $116,210 07/ 05/ 06 °
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN

HA- 23
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07- VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $59, 750, 888 04/ 04/ 06 0%
07-115454 AND MOCRPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $174,000 04/17/06 0%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $165, 000 05/ 21/ 10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADVWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13
07- VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/ 25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1, 469, 684 05/ 03/05 67%
FAI LURES | NCLUDI NG POTHCLI NG, $0 05/ 30/ 06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2, 884,644 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 999
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/29/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN

HA- 23

ROADWAY
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-48. 5/ 58 I' N VENTURA COUNTY NEAR QJAI FROM GRANI TE CONSTRUCTI ON CO. DORRI, M KE $2,770,773 10/12/05 7%
07- 249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O, BOX 6744 1525 RANCHO CONEJO $2,539,199 10/ 26/05 88%
ACST- P033- (063) E COUNTY LI NE BLVD., SU TE 103 $1, 100, 445 06/ 22/ 06 0
P0O- 33 0- (3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND OAKS, CA 91320 06/ 23/ 06
--() (805) 480-4928
HA22 SWPPP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMVER CONSTRUCTI ON BOBBA, PRASAD $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAl 1184 N. QOAK AVE. 13171 TELFAI R AVE. $3, 191,222 09/01/05 63%
& 2 M SO. OFSANTA BARBARA COUNTY SU TE 101 $308,202 08/30/06 0
LI NE/f REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (818) 364-2760 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEEST LANDSCAPE | NC TEHRANI , JOSEPH $679, 138 05/24/06 0%
07- 2324F4 LOCATI ONS P O BOX 1698 $0 06/06/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 0
BELLFLOWER CA 90707
(562) 803- 6800
HA25
07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 139,070 05/04/06 0%
07-1Y7404 AND CAMARI LLO FROM RI CE AVENUE TO P O BOX 50085 $0 05/15/06 0%
PLEASANT VALLEY ROAD $0 0
COLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HVLA
07-VEN-101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 839,311 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $19, 915,284 07/19/02 0%
ACNH- P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $2,400 06/26/06 0
--() SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320 06/ 27/ 06
(805) 375-9247 PLANT EST
HE11l SWPPP SATI S
07- VEN- 101-22.0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 42%
07- 4K1004 VARI OQUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $150, 055 03/13/06 389
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., #102 $109, 965 08/ 09/ 06 0
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $81, 752,748 04/ 26/ 02 82%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $69, 520, 451 05/ 02/ 02 849%
ACNH- QL01- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $0 03/30/07 0
--() W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND OAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07- 4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 0
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/ 25/ 06 0
STORM DAVAGE DIR S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07-VEN-118-16.0/17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC $1, 034,765 05/26/06 0%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 $0 06/06/06 0%
COLD PLANE ASPHALT CONCRETE $0 0
SUN VALLEY CA 913531489
(818) 767- 8418
HMLA
07- VEN- 118-18.6/0 IN THE I TY OF MOORPARK ON THE E/ B PETERSON CHASE GENERAL ENG NEEABUMUHOR, | SSAM $270,000 02/07/06 0%
07-1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1792 KAl SER AVE. 1525 RANCHO CONEJO $0 02/13/06 0%
VEN- 23 FWY BRI DGE NO. 52-0331L DR S BLVD. #102 $0 05/20/06 0
EMERGENCY F. A, CONTRA I RVINE, CA 92614
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247
HA- 21
07- VEN-126-5.0/6. 4 I'N VENTURA COUNTY I N VENTURA AT RSB GROUP | NC | RA, ALFRED $157, 796 04/19/06 35%
07-4H5704 VELLS ROAD OVERCROSSI NG 94 SUMMVERSTONE 1525 RANCHO CONEJO $38, 027 05/01/06 26%
RECONSTRUCT DRAI NAGE DI TCH BLVD., #103 $38,027 08/17/06 0

I RVI NE CA 92614
(949) 679- 9303
HA42

(805) 480-4928
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 126-13.7/19.9 I' N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC MANNAA, HASSAN $165,017 06/10/05 100%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAIR AVE. $168, 005 06/ 22/ 05 100%
VEED MATS STE 101 $0 05/ 24/ 06 0
VENTURA CA 93003 SYLMAR, CA 91342 05/ 30/ 06
(805) 654- 1682 (818) 364-2760 COVPLETED
HwVR WPCP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/21/05 78%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. O BOX 1489 1525 RANCHO CONEJO $7,182,075 10/06/05 929%
ACNH- P126- ( 050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $1, 525,049 08/ 05/ 06 0
--0) SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/22/05 39%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $1, 140,609 05/06/05 36%
ACST- P126- (049) E SEPARATI ON TO TCDD BARRANCA BRI DGE BLVD, STE 103 $562,108 02/ 27/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA RQOAD 257 KI NGSLEY AVENUE $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES THOUSAND OAKS, CA 91320 $0 06/ 22/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 (805) 480-4928
--() SUSPENDED
HA23 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $848, 078 10/ 02/ 05 270
POST M LES: BLVD. STE 103 $179,184 07/ 28/ 06 °
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $4, 741,087 08/ 04/ 05 59%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $338,084 07/14/06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CCDORRI, M KE $2,510, 000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009,015 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $5,365 07/28/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $1, 021, 312, 215 Completed to Date: $503, 511, 361  Wwork ThisMonth: $33, 793, 796
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Cnty Rt Pm Contract Page
07-LA-1-1.0/1 07-231504
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-6.8/9.2 07-1Y5604
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07- LA-1-26. 5/ 27 07-4J32504
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-40.7/51 07-4K6104
07- LA-2-17.8/82 07- 206024
07-LA-5-2.0/0 07-214604
07-LA-5-5.2/5.2 07-4K6704
07-LA-5-11.6/15.3 07-206204
07-LA-5-13.9/41 07-2324A4
07- LA-5-15.2/15.3 07-187504
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-25.3/25.9 07- 4K7204
07-LA-5-25.7/28.8 07- 4K9904
07-LA-5-32.7/33.9 07- 023124
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07-LA-5-66.6/0 07-4L0704
07- LA-5-65.4/65.9 07-4L0404
07-LA-5-/11.5 07-226204
07-LA-10-2.1/14.1 07-244504
07- LA-10-5.3/42.3 07-2324C4
07-LA-10-5.8/6.7 07-242004
07-LA-10-14.5/15.3 07-222204
07- LA-10- 14.8/48.3 07- 205004
07- LA-10- 23. 4/ 26. 4 07-1Y8904
07- LA-10- 26. 8/ 26. 8 07- 439204
07- LA-10- 30. 8/31.3 07- 008704
07- LA-10-33.6/34.3 07- ON9704
07-LA-10-/.1 07-4K4304
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07-LA-27-/10.6

07-LA-39-22.5/0
07-LA-39-40.0/44.4
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
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07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
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07-LA-101-1.8/27.4
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07- LA-101-11. 7/ 25.

07- LA-101-14. 9/ 15.
07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07-LA-101-.2/S.2
07-LA-103-1.2/1.3
07-LA-103-/1.6

07- LA-105-/18. 2
07- LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13
07- LA-110-18. 2/ 19.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 25. 7/ 31.
07- LA-110- 30. 2/ 32
07-LA-118-9.9/13.3
07- LA-118-11. 3/ 12.
07- LA-118-11. 3/ 11.
07-LA-126-1.8/2.1
07-LA-134-3.5/3.8
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07-LA-134-11.5/13

07-LA-138-2.2/4.3

07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07- LA- 138- 65. 4/ 65.

07-LA-164-2.0/0
07-LA-164-4.0/4.8

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-6.7/6.7
07-LA-405-7.5/7.5
07- LA-405-13. 0/ 13

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.

07- LA-405-/13
07-LA-405-/12.6
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07- LA-605-1. 7/ 26
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07-LA-710-17.3/26.3
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07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
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07- VEN-101-22. 0/ 26. 4
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07- 4K3904
07- 4K8304
07-1Y7704
07-4L4004
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07- 249304
07-4L3404
07-2324F4
07-1Y7404
07-104954
07- 4K1004

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-

Cnty Rt Pm
07- VEN- 101- 22. 0/ 24

07- VEN-118-4.8/0
07-VEN-118-7.7/8.1

07- VEN-118-16. 0/ 17.

07- VEN-118-18.6/0
07- VEN-126-5.0/6. 4

07- VEN- 126- 13. 7/ 19.

07- VEN-126-/ 13
07- VEN-126-/13. 1
07- VEN-150-8.7/0

07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.

07- VEN- 150-/30. 5
07- VEN- 150-/13. 4

07

Statement of Ongoing Contracts - Index

Contract

07-0607U4
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
07-4H5704
07-1Y9004
07- 244904
07-237204
07- 4G5204
07-105484
07-4L2404
07-4L2304
07- 4K7804

Page
23
23
23
23
23
23
24
24
24
24
24
24
25
25

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$150, 280, 369
$524, 262, 960

Work Comp

$63, 704, 209
$270, 162, 379



District
Federal Aid
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D ( SECONDARY) $108, 807, 177
STATE HI GHVWAY $148, 256, 716
$89, 704, 993

$1, 021, 312, 215

Work Comp
$65, 195, 842
$75, 978, 619
$28, 470, 312

$503, 511, 361

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
07 $19, 591, 370
$19, 591, 370

Work completed this Period:



	07

